

AMENDMENT NO. 4
CONTRACT NO. 455-21-1025 FOR
PROFESSIONAL ENVIRONMENTAL ENGINEERING SERVICES
BETWEEN
THE RAILROAD COMMISSION OF TEXAS AND
INCONTROL TECHNOLOGIES, LLC

THIS AMENDMENT NO. 4 to Contract No. 455-21-1025 (“Contract”) is entered into by and between the State of Texas, acting through the Railroad Commission of Texas (“RRC”), located at 1701 N. Congress Ave., Austin, Texas and InControl Technologies, LLC (“Contractor”), located at 14731 Pebble Bend Drive, Houston, Texas 77068 (individually “Party”; collectively “Parties”).

WHEREAS, SECTION 7.06. of the Contract provides the Parties may amend the Contract through written agreement; and

WHEREAS, on July 14, 2022, the Parties executed **Amendment No. 1** to the Contract to modify section **2.01. Contract Award.**, subparagraph (a.) to exercise renewal option one (1) of three (3) to continue the Contract through August 31, 2023, and to modify section **3.01. CONTRACT LIMIT, FEES AND EXPENSES.** changing the not-to-exceed amount of the Contract from ONE HUNDRED FIFTY THOUSAND DOLLARS AND ZERO CENTS (\$150,000.00) to THREE HUNDRED THOUSAND DOLLARS AND ZERO CENTS (\$300,000.00), as approved by the Executive Director on July 14, 2022.

WHEREAS, on October 27, 2022, the Parties executed **Amendment No. 2** to the Contract to modify section **3.01. CONTRACT LIMIT, FEES AND EXPENSES.** changing the not-to-exceed amount of the Contract from THREE HUNDRED THOUSAND DOLLARS AND ZERO CENTS (\$300,000.00) to FOUR HUNDRED TWENTY-FIVE THOUSAND DOLLARS AND ZERO CENTS (\$425,000.00), as approved by the Executive Director on October 27, 2022.

WHEREAS, on July 27, 2023, the Parties executed **Amendment No. 3** to the Contract to modify section **2.01. Contract Award.**, subparagraph (a.) to exercise renewal option two (2) of three (3) to continue the Contract through August 31, 2024, and to modify section **3.01. CONTRACT LIMIT, FEES AND EXPENSES.** changing the not-to-exceed amount of the Contract from FOUR HUNDRED TWENTY-FIVE THOUSAND DOLLARS AND ZERO CENTS (\$425,000.00) to FIVE HUNDRED EIGHTY-SEVEN THOUSAND FIVE HUNDRED DOLLARS AND ZERO CENTS (\$587,500.00), as approved by the Commissioners on June 13, 2023.

WHEREAS, the Parties desire to further amend the Contract terms to their mutual benefit to reflect changed circumstances.

NOW, THEREFORE, the Parties agree to amend the Contract as follows:

- II. **SECTION 3.01. CONTRACT LIMIT, FEES AND EXPENSES.**, is deleted in its entirety and replaced with the following:

“CONTRACT LIMIT, FEES AND EXPENSES. The total amount of fees to be paid by RRC to Contractor under the Contract through the Contract Term shall not exceed **NINE HUNDRED SEVEN THOUSAND FIVE HUNDRED DOLLARS AND ZERO CENTS (\$907,500.00)**, the total of which includes the current NTE amount **FIVE HUNDRED EIGHTY-SEVEN THOUSAND FIVE HUNDRED DOLLARS AND ZERO CENTS (\$587,500.00)** plus the addition of **THREE HUNDRED TWENTY THOUSAND DOLLARS AND ZERO CENTS (\$320,000.00)**, as approved by the Commissioners on September 19, 2023.”

Except as expressly amended above, all provisions of the Contract, as amended, remain in full force and effect. In the event of a conflict among provisions of the Contract, the order of precedence shall be: this Amendment No. 4; then Amendment No. 3; then Amendment No. 2; then Amendment No. 1; and then Contract No. 455-21-1025 in accordance with section **1.03. ORDER OF PRECEDENCE.**, therein.

IN WITNESS WHEREOF, the Parties hereto have made and executed this Amendment No. 4 to the

Contract to be effective as of the date of the last Party's signature hereto. By signatures below, each signatory represents and warrants that they have the authority to amend the Contract on behalf of the respective Party.

RAILROAD COMMISSION OF TEXAS

DocuSigned by:
Wei Wang
A32DE7878B01444...

Wei Wang
Executive Director

Date of Execution: 10/19/2023

INCONTROL TECHNOLOGIES, LLC

DocuSigned by:
Angela Marcon
85F39044D1F4451...

Angela Marcon
President

Date of Execution: 10/19/2023

RRC use only below this line.

Division Director:	<u><i>DS</i></u>	<u>10/13/2023</u>
Assistant Executive Director:	<u><i>KL</i></u>	<u>10/13/2023</u>
Director of Operations:	<u><i>TL</i></u>	<u>10/12/2023</u>
Office of General Counsel:	<u><i>DS</i></u>	<u>10/12/2023</u>